



**Otay Water District
Board of Directors Meeting**

**The Pointe Development
42-Inch Pipeline**

April 1, 2009

Brief History

- **March 10, 2008 - Notification received that The Pointe is ready to install pipe on Jamacha Blvd**
- **May 2008 thru March 2009 - Correspondence between the District and The Pointe Development concerning condition of pipe**
- **April 18, 2008 - Atlas Resources inspected the pipe for defects related to its storage. Atlas' report indicated damage from exposure to the elements, incorrect support of the pipe, and activities of trespassers such as fires inside the pipe**
- **October 29, 2008 - District performed a preliminary non-destructive lining inspection (results inconclusive)**
- **December 3, 2008 - District requests The Pointe engage a professional to perform a "pull-off" test or have manufacturer certify the pipe**
- **March 2, 2009 – Report from M. J. Schiff, consultant, recommends that the lining in all 34 pipe segments be replaced**
- **March 2, 2009 - The Pointe indicated they would be returning the pipe back to the factory to be re-lined**
- **March 26, 2009 - Pipe has not been returned to the factory**



