
OTAY WATER DISTRICT 
ENGINEERING, OPERATIONS & WATER RESOURCES COMMITTEE MEETING 

and 
SPECIAL MEETING OF THE BOARD OF DIRECTORS 

 
2554 SWEETWATER SPRINGS BOULEVARD 

SPRING VALLEY, CALIFORNIA 
Board Room 

 

TUESDAY 
August 20, 2013 

12:00 P.M. 
 

This is a District Committee meeting.  This meeting is being posted as a special meeting 
in order to comply with the Brown Act (Government Code Section §54954.2) in the event that 
a quorum of the Board is present.  Items will be deliberated, however, no formal board actions  

will be taken at this meeting.  The committee makes recommendations 
 to the full board for its consideration and formal action. 

 
 

AGENDA 
 
 
1. ROLL CALL 

 
2. PUBLIC PARTICIPATION – OPPORTUNITY FOR MEMBERS OF THE PUBLIC TO 

SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE BOARD'S JU-
RISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA 

 
DISCUSSION ITEMS 

 
3. APPROVE A PROFESSIONAL AS-NEEDED LAND SURVEYING SERVICES CON-

TRACT WITH AIRX UTILITY SURVEYORS, INC. AND AUTHORIZE THE GENERAL 
MANAGER TO EXECUTE AN AGREEMENT WITH AIRX IN AN AMOUNT NOT-TO-
EXCEED $175,000 FOR A PERIOD OF TWO (2) FISCAL YEARS (FY 2014 AND FY 
2015) [O’DONNELL] (5 minutes) 
 

4. APPROVE CHANGE ORDER NO. 2 TO THE EXISTING CONTRACT WITH SEPUL-
VEDA CONSTRUCTION FOR A CREDIT IN THE AMOUNT OF <$8,972.14> FOR 
THE 30-INCH HUNTE PARKWAY POTABLE WATER PIPELINE PROJECT (MAR-
TIN) [5 minutes] 
 

5. APPROVE CHANGE ORDER NOs. 3 AND 4 TO THE EXISTING CONTRACT WITH 
SEPULVEDA CONSTRUCTION IN THE AMOUNTS OF $52,642.88 AND $28,427.49 
RESPECTIVELY FOR THE 944-1R RECYCLED WATER PUMP STATION UP-
GRADES AND SYSTEM ENHANCEMENTS PROJECT (MARTIN) [5 minutes] 
 

6. FOURTH QUARTER OF FISCAL YEAR 2013 CAPITAL IMPROVEMENT PROGRAM 
REPORT (MARTIN) [5 minutes] 
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7. SAN DIEGO COUNTY WATER AUTHORITY UPDATE (WATTON) [10 minutes] 
 

RECESS TO CLOSED SESSION 
 

8. CLOSED SESSION 
 
a) CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION 

[GOVERNMENT CODE §54956.9] 
 

1 CASE  
 

RETURN TO OPEN SESSION 
 
9. REPORT ON ANY ACTIONS TAKEN IN CLOSED SESSION.  THE BOARD MAY AL-

SO TAKE ACTION ON ANY ITEMS POSTED IN CLOSED SESSION 
 

10. ADJOURNMENT 
 

BOARD MEMBERS ATTENDING: 
 David Gonzalez, Chair 
 Gary Croucher 
 
All items appearing on this agenda, whether or not expressly listed for action, may be delib-
erated and may be subject to action by the Board. 
 
The Agenda, and any attachments containing written information, are available at the Dis-
trict’s website at www.otaywater.gov.  Written changes to any items to be considered at the 
open meeting, or to any attachments, will be posted on the District’s website.  Copies of the 
Agenda and all attachments are also available through the District Secretary by contacting 
her at (619) 670-2280. 
 
If you have any disability that would require accommodation in order to enable you to partici-
pate in this meeting, please call the District Secretary at 670-2280 at least 24 hours prior to 
the meeting. 
 

Certification of Posting 
 
 I certify that on August 16, 2013 I posted a copy of the foregoing agenda near the reg-
ular meeting place of the Board of Directors of Otay Water District, said time being at least 24 
hours in advance of the meeting of the Board of Directors (Government Code Section 
§54954.2). 
 
 Executed at Spring Valley, California on August 16, 2013. 
 
 
 
         /s/  Susan Cruz, District Secretary  

http://www.otaywater.gov/


  

 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board MEETING DATE: September 4, 2013 

SUBMITTED BY: Michael O’Donnell 

Supervising Land Surveyor 
 

Dan Martin 

Engineering Manager 

 

PROJECT/ 
SUBPROJECT: 

Various DIV.       
NO. 

ALL 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 

 
SUBJECT: Award of As-Needed Land Surveying Services Contract to AIRX 

Utility Surveyors, Inc. for Fiscal Years 2014 and 2015 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

 

That the Otay Water District (District) Board of Directors (Board) 

award a Professional As-Needed Land Surveying Services contract to 

AIRX Utility Surveyors, Inc. (AIRX) and to authorize the General 

Manager to execute an agreement with AIRX in an amount not-to-exceed 

$175,000 for a period of two (2)fiscal years (FY 2014 and FY 2015). 

 

COMMITTEE ACTION:  

 

Please see Attachment A. 

 

PURPOSE: 

 

To obtain Board authorization for the General Manager to enter into a 

Professional As-Needed Land Surveying Services Agreement with AIRX in 

an amount not-to-exceed $175,000 for a period of two (2) fiscal years 

(FY 2014 and FY 2015). 

 

ANALYSIS: 

 

The District will require the services of a professional land 

surveying consultant on an as-needed basis for two (2) fiscal years 

to support the following: 

AGENDA ITEM 3
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 District’s Capital Improvement Program(CIP) 

 USA Mark-Out Program 

 Geographic Information System Program (GIS) 

 Right-of-Way Management Program 

 

It is more efficient and cost effective to issue an as-needed 

contract for land surveying services which will provide the District 

with the ability to obtain consulting services in a timely and cost 

efficient manner.  In addition to land surveying services, this 

concept has also been used in the past for other disciplines, such as 

engineering design, construction management, electrical, and 

environmental services. 

 

The District will issue task orders to the consultant for specific 

projects during the contract period.  The Consultant will then 

prepare a detailed scope of work, schedule, and cost estimate for 

each task order assigned under the agreement.  Upon written task 

order authorization from the District, the Consultant shall then 

proceed with the project. 

 

The District solicited professional as-needed land surveying services 

from land surveying consultant firms by placing an advertisement on 

the District's website on May 6, 2013 and with various other 

publications including the San Diego Daily Transcript. 

 

Sixteen (16) firms submitted a Letter of Interest and a Statement of 

Qualifications.  The Request for Proposal (RFP) for As-Needed Land 

Surveying Services was sent to all sixteen (16) firms resulting in 

five (5) proposals received by June 4, 2013.  They are as follows: 

 

 Calvada Surveying, Inc. 

 Excel Engineering 

 Alta Land Surveying, Inc. 

 Hunsaker and Associates San Diego, Inc. 

 AirX Utility Surveyors, Inc. 

 

The eleven (11) firms that chose not to propose are Rick Engineering, 

Towill, Inc., Psomas, Nasland Engineering, Project Design 

Consultants, NV5, BDS Engineering, Guida Surveying, D. Woolley and 

Associates, Inc., F3 and Associates, Inc., and SWS Engineering. 

 

In accordance with the District’s Policy 21, staff evaluated and 

scored all written proposals.  Excel Engineering (Excel) received the 

highest score for their services; however, Excel’s proposal contained 

requested revisions to the District’s Professional Services Agreement 

language including revisions to the District’s language regarding 

indemnification.  Staff reviewed the requested changes with the 

District’s Legal Counsel and it was determined that the requested 
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revisions would have weakened the District’s indemnity rights.  Staff 

discussed this with Excel and their Insurer informing them that the 

requested revisions were unacceptable, thus rejected.  As a result, 

Excel relinquished the award on June 26, 2013, via the attached 

letter (see Attachment C).  Subsequent to receiving the letter, 

District’s Legal Counsel initiated additional discussion with Excel 

and their Insurer regarding the District’s position.  Ultimately, 

Excel relinquished the award. 

 

AIRX received the second highest score for their services based on 

their experience, understanding of the scope of work, proposed method 

to accomplish the work, and their composite hourly rate.  AIRX did 

not present any exceptions to the District’s Professional Service 

Agreement.  A summary of the complete evaluation is shown in 

Attachment B. 

 

AIRX submitted the Company Background Questionnaire, as required by 

the RFP, and staff did not find any significant issues.  In addition, 

staff checked their references and performed an internet search on 

the company.  Staff found the references to be excellent and did not 

find any outstanding issues with the internet search.   

 

Presently, Alta Land Surveying is providing the As-Needed Land 

Surveying services.  Their contract expires June 30, 2014. 

 

FISCAL IMPACT:   Joe Beachem, Chief Financial Officer  

 

The funds for this contract will be expended from the Fiscal Years 

2014 and 2015 budgets for various projects or programs, as previously 

noted above.  This contract is for professional as-needed services 

based on the District's need and schedule, and expenditures will not 

be made until a task order is approved by the District for the 

consultant's services on a specific project or program. 

 

Based on a review of the financial budget, the Project Manager 

anticipates that the Fiscal Years 2014 and 2015 budgets will be 

sufficient to support the professional as-needed land surveying 

consulting services required for the projects or programs noted 

above. 

 

The Finance Department anticipates that the funds to cover this 

contract are available as budgeted for these projects or programs. 

 

STRATEGIC GOAL: 

 

This project supports the District’s Mission statement, “To provide 

high value water and wastewater services to the customers of the Otay 

Water District, in a professional, effective and efficient manner.” 

as well as the General Manager’s vision, “A District that is 
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innovative in providing water services at affordable rates, with a 

reputation for outstanding customer service.” 

LEGAL IMPACT: 

 

None. 

 

 

 

  

General Manager 
 P:\WORKING\As Needed Services\Land Surveying\FY 2014-2015\Staff Report\BD 09-4-13, Staff Report, As-Needed Land Surveying, (MO-DM).doc 

MO/DM:mlc 

 

Attachments: Attachment A – Committee Action 

   Attachment B – Summary of Proposal Rankings  

Attachment C – Excel Engineering’s Relinquishment 

Letter, dated June 26, 2013 

  

 



 

  

 

 

 

 

 

ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

Various 

Award of a Professional As-Needed Land Surveying Services 

Contract to AIRX Utility Surveyors, Inc. for Fiscal Years 

2014 and 2015 
  

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee 

(Committee) reviewed this item at a meeting held on August 20, 

2013.  The Committee supported Staff’s recommendation. 

 

 

NOTE: 

 

The “Committee Action” is written in anticipation of the 

Committee moving the item forward for Board approval.  This 

report will be sent to the Board as a Committee approved item, 

or modified to reflect any discussion or changes as directed 

from the Committee prior to presentation to the full Board. 



ATTACHMENT B 

  

 



ATTACHMENT C 

  

 

 

 

 



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 4, 2013 

SUBMITTED BY: 

 

 

Dan Martin 

Engineering Manager 

PROJECT: P2514-001103 

 

DIV. NO. 5 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: Approve Change Order No. 2 to the Contract with Sepulveda 

Construction for the 30-Inch Potable Water Pipeline in Hunte 

Parkway Project 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Otay Water District (District) Board of Directors (Board) 

approve Change Order No. 2 to the existing contract with Sepulveda 

Construction for a credit in the amount of <$8,972.14> for the 30-

Inch Potable Water Pipeline in Hunte Parkway Project (see Exhibit A 

for Project location).  

 

COMMITTEE ACTION:   

 

Please see Attachment A. 

 

PURPOSE: 

 

To obtain Board authorization for the General Manager to approve 

Change Order No. 2 (see Exhibit B) to the existing contract with 

Sepulveda Construction for a credit in the amount of <$8,972.14> for 

the 30-Inch Potable Water Pipeline in Hunte Parkway Project. 

 

ANALYSIS: 
 

At the March 7, 2012 Board Meeting, the Board awarded a construction 

contract in an amount of $1,212,257.13 to Sepulveda Construction for 

the 30-Inch Potable Water Pipeline in Hunte Parkway Project. 

AGENDA ITEM 4
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The Project consists of the installation of approximately 2,240 

linear feet of 30-inch polyurethane coated, cement mortar lined, 

steel cylinder potable water pipeline in Hunte Parkway from Proctor 

Valley Road to the entrance of the District’s Use Area adjacent to 

the Salt Creek Golf Course in Chula Vista. 

 

This pipeline is needed to eliminate high head losses experienced 

during the morning peak demand periods in the existing 980 Pressure 

Zone.  The pipeline is being installed parallel to the existing 20-

inch 980 Pipeline in Hunte Parkway and will also serve to eliminate 

the low pressures currently experienced in the 980 Zone. 

 

Since the award of the contract, Change Order No. 1 was issued for 

items related to: multiple utility conflicts that were discovered 

during construction which required a redesign of the water main; 

caving soils; an additional 30-inch Class 150 Butterfly valve; and a 

credit for the use of existing native material determined during 

construction to be suitable for the purposes of backfilling the 

trench zone.   

 

Change Order No. 2 (Exhibit B) reconciles the contract’s Bid Item 9 

“Curb and Gutter Replacement” and Bid Item 10 “Sidewalk Replacement” 

to reflect the final quantities accounting for unused quantities 

which results in a credit.  In addition, Change Order No. 2 provides 

credits for unused allowances associated with Bid Item 11 “Unknown or 

Unidentified Utilities Allowance” and Bid Item 12 “Miscellaneous 

Paving Allowance.”  In total, the credits associated with these items 

are <$34,052.31>. 

 

Change Order No. 2 also provides compensation for items associated 

with groundwater impacts which could not have been reasonably 

anticipated.  Groundwater was encountered at two locations on the 

Project including the excavation for the water line tie-in at the 

intersection of Proctor Valley Road and Hunte Parkway and during the 

installation of the blow-off appurtenance located in the northwest 

corner of the same intersection.  Lastly, Change Order No. 2 provides 

for modifications to a contractually required thrust block at the 

Proctor Valley road connection to accommodate the tie-in.  In total, 

the costs associated with the groundwater and thrust block items are 

$25,080.17. 
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The following is a table summarizing the credit and cost items in 

Change Order No. 2.  A more detailed description of each item is 

provided in Exhibit B: 

 

Item Description Amount 

1 Credits associated with final bid item quantities 

and unused allowance bid items. 
<$34,052.31> 

2 Groundwater impacts and modifications to 

contractually required thrust block. 
$25,080.17 

 Total <$8,972.14> 

 

Change Order No. 2 also addresses contract time as a result of the 

items included in the Change Order.  A detailed assessment of the 

time associated with each change is provided in Exhibit B.  In total, 

six (6) days will be added to the contract which will result in a 

revised total contract duration of 340 calendar days as a result of 

this Change Order. 

 

In summary, the net change to the Project for Change Order No. 2 is a 

decrease totaling <$8,972.14> and the addition of six (6) calendar 

days.   

 

The items included in Change Order No. 2 were discussed in detail 

with the contractor, Sepulveda Construction, at several meetings that 

included the District’s Construction Manager and District staff.  The 

discussion at these meetings included a review of the Project 

documentation to support the compensation amounts.  Change Order     

No. 2 was presented to Sepulveda Construction for signature.  

Sepulveda Construction signed Change Order No. 2, but is preserving 

rights as indicated in Sepulveda Construction’s letter dated          

August 6, 2013 attached to the Change Order (Exhibit B) due to 

disagreements over the quantities and compensation amounts.  District 

staff is recommending that the Change Order be approved so the 

District may compensate the contractor for the work in the amounts 

supported by the staff’s analysis of the Project documentation 

submitted by Sepulveda Construction. 

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer 

  

The total budget for CIP P2514, as approved in the FY 2014 budget, is 

$1,815,000.  Total expenditures, plus outstanding commitments and 

forecast, are $1,730,582.00.  See Attachment B for budget detail. 

 

Based on a review of the financial budgets, the Project Manager 

anticipates that the budget will be sufficient to support the 

Project. 
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Finance has determined that 100% of the funding is available from the 

Expansion Fund for CIP P2514. 

 

STRATEGIC GOAL: 

 

This Project supports the District’s Mission statement, “To provide 

high value water and wastewater services to the customers of the Otay 

Water District in a professional, effective, and efficient manner” 

and the General Manager’s Vision, “A District that is at the 

forefront in innovations to provide water services at affordable 

rates, with a reputation for outstanding customer service.”   

 

LEGAL IMPACT: 

 

None. 

 

 

 

DM:jf 
P:\WORKING\CIP P2514 PL-30-Inch, 980 Zone, Hunte Pkwy - Proctor Valley\Staff Reports\BD 09-04-13\BD 09-04-2013, Change Order No 2 to 

Sepulveda Construction, (DM_RP).docx 

Attachments: Attachment A – Committee Action 

   Attachment B – P2514 Budget Detail 

   Exhibit A – Location Map 

   Exhibit B – Change Order No. 2/Sepulveda Letter 8/6/13 
 



 

 

 

 
   

ATTACHMENT A 
 

SUBJECT/PROJECT: 

 
P2514-001103 

 

Approve Change Order No. 2 to the Contract with Sepulveda 

Construction for the 30-Inch Potable Water Pipeline in 

Hunte Parkway Project 

 

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee (Committee) 

reviewed this item at a meeting held on August 20, 2013.  The 

Committee supported Staff’s recommendation. 

 

NOTE: 

 

The "Committee Action" is written in anticipation of the Committee 

moving the item forward for Board approval.  This report will be sent 

to the Board as a Committee approved item, or modified to reflect any 

discussion or changes as directed from the Committee prior to 

presentation to the full Board. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 
 

ATTACHMENT B – Budget Detail 
 

SUBJECT/PROJECT: 

 
P2514-001103 

 

Approve Change Order No. 2 to the Contract with Sepulveda 

Construction for the 30-Inch Potable Water Pipeline in 

Hunte Parkway Project 

 

 

 

Date Updated:   - 8/6/2013

Budget

1,815,000                                

Planning

Consultant Contracts                    4,000               4,000                -                     4,000                 JAMES NAUGHTON JR, MAI

Service Contracts                       295                 295                   -                     295                    SAN DIEGO UNION-TRIBUNE LLC

Settlements                             1,080               1,080                -                     1,080                 ROLLING HILLS RANCH COMM ASSN

Standard Salaries                       974                 974                   -                     974                    

Total Planning 6,349               6,349                -                     6,349                 

Design 001102

Consultant Contracts                    5,252               5,252                -                     5,252                 CPM PARTNERS INC

750                 750                   -                     750                    PROGRESSIVE MAPPING

5,043               5,043                -                     5,043                 V & A CONSULTING ENGINEERS

Professional Legal Fees                 2,300               2,300                -                     2,300                 STUTZ ARTIANO SHINOFF

Service Contracts                       295                 295                   -                     295                    SAN DIEGO UNION-TRIBUNE LLC

70                   70                     -                     70                      SAN DIEGO DAILY TRANSCRIPT

4,300               4,300                -                     4,300                 CITY OF CHULA VISTA

10,600             10,600              -                     10,600               UNDERGROUND SOLUTIONS INC

Standard Salaries                       100,953           100,953             -                     100,953              

Total Design 129,563           129,563             -                     129,563              

Construction

Construction Contracts                  768                 768                   -                     768                    CLARKSON LAB & SUPPLY INC

1,321,481        1,290,880          30,600                1,321,481           SEPULVEDA CONSTRUCTION INC

(8,972)              (8,972)                 (8,972)                CHANGE ORDER NO. 2

Consultant Contracts                    3,436               3,436                -                     3,436                 V & A CONSULTING ENGINEERS

44,700             31,200              13,500                44,700               ALYSON CONSULTING

638                 638                   -                     638                    MARSTON+MARSTON INC

Postage                                 127                 127                   -                     127                    PETTY CASH CUSTODIAN

Professional Legal Fees                 370                 370                   -                     370                    STUTZ ARTIANO SHINOFF

Regulatory Agency Fees                  26,005             26,005              -                     26,005               CITY OF CHULA VISTA

Service Contracts                       562                 562                   -                     562                    MAIL MANAGEMENT GROUP INC

5,746               5,746                -                     5,746                 MAYER REPROGRAPHICS INC

68                   68                     -                     68                      SAN DIEGO DAILY TRANSCRIPT

Standard Salaries                       199,743           179,743             20,000                199,743              

0 -                  -                    -                     -                     0

Total Construction 1,594,670        1,539,542          55,128                1,594,670           

Grand Total 1,730,582     1,675,454      55,128           1,730,582       

Vendor/Comments

Otay Water Dis t ric t

P2514-PL-30-Inch,  980 Zone,  Hunte Pkwy - Proct

Commit ted Expenditures 

Outs tanding 

Commitment  & 

Forecast

Projec ted Final 

Cost
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5620 Friars Road – San Diego, California 92110 

619-851-3331 – alysonconsulting.com 
 

 
 
August 8, 2013   
 
Mr. Dan Martin, PE 
Manager, Engineering 
OTAY WATER DISTRICT 
2554 Sweetwater Springs Blvd 
Spring Valley, CA 91978 
 
Re: Change Order No 02 – Reservation of Rights 

30-Inch Potable Water Pipeline in Hunte Parkway (CIP P2514) 
 
 
Dear Mr. Martin: 
 
Please find attached the subject change order.  Please note that pursuant to previous 
correspondence and meetings, Sepulveda has reserved rights on the attached change order.  
Disputed items and amounts will continue through the contractually outlined claim resolution 
process. 
 
Please do not hesitate to contact me if you have any questions or comments. 
 
Sincerely, 
 
 
 
Douglas Cook 
Construction Manager 
 

jolene.fielding
Typewritten Text
EXHIBIT B (Page 1)



233 W. Cerritos Avenue 
Anaheim, CA 92805 

(714) 683-0818 
(714) 683-1105 fax 

www.SepulvedaConst.com 
 

August 6, 2013 
 
Mr. Doug Cook 
Construction Manager 
Otay Water District 
2554 Sweetwater Springs Blvd., 
Spring Valley, CA 91978-2004 
 
Subject:  30 inch Potable Water Pipeline in Hunte Parkway  
 CO #2 Response  
 
Dear Doug,   
 
This is to respond to your letter 055 dated August 5, 2013 and Dan’s letter dated on August 6, 2013.  
 
The CO #2 was signed and presented under the following conditions: 
 
1. Items No. 7 and No 8 amount represented District’s unilateral approval amount. Sepulveda 

Construction preserves the right to claim on balance amounts from COR #16 and COR #17 
respectively. 

2. Items No. 1 and No. 2 amount represented District’s unilateral approval amount. Sepulveda 
preserves the right to claim on the balance amount as indicated in my email to you on July 15, 2013.  
 

This letter of conditions is made part of the CO#2 signed.  
    
If you have any questions, please don’t hesitate to contact me at (714) 683-0471 or 
pliu@SepulvedaConst.com.   
 
Sincerely,  
 
 
Peter Liu, P.E. 
President 
Sepulveda Construction              
 

http://www.sepulvedaconst.com/
mailto:pliu@SepulvedaConst.com
jolene.fielding
Typewritten Text
EXHIBIT B (Page 2)



jolene.fielding
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CIP Title - 30-Inch Potable Water Pipeline in Hunte Parkway Project: P2514
Consultant/Contractor: Sepulveda Construction Subproject: 001103

       APPROVED
C.O. AMOUNT BY DATE                 DESCRIPTION TYPE C.O.

1 $109,223.44 Board 3/6/2013
Nine Items:  Includes resolution for various utility conflicts, a 
30-inch butterfly valve, and compensation for impacts due to 
caving soils.  Also adds 124 days to contract. Owner

2 ($8,972.14) Board

Eight Items:  Adjusts Bid Items 9, 10, 11, and 12 to reflect 
final quantities, provides compensation for groundwater 
impacts, provides compensation for Proctor connection thrust 
block modifications.  Also adds 6 days to contract. 

Owner

3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
29
30
31
32
33
34
35

Total C.O.'s To Date: $100,251.30 8.3%
Original Contract Amount: $1,212,257.13
Current Contract Amount: $1,312,508.43
Month Net C.O.$ Limit Authorization                           Absolute C.O.$    C.O. %

8/13 ($8,972.14) $2,000 Insp 0.0%
$5,000 PM/Sr. Engr. 0.0%
$10,000 DivM 0.0%
$15,000 Chief 0.0%
$25,000 AGM 0.0%
$50,000 GM 0.0%
>$50000 Board ($8,972.14) -0.7%

CHANGE ORDER LOG

P:\WORKING\CIP P2514 PL-30-Inch, 980 Zone, Hunte Pkwy - Proctor Valley\Construction\Change 
Orders\P2514_Change Order LOG 1 8/6/2013

jolene.fielding
Typewritten Text
EXHIBIT B (Page 6)



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 4, 2013 

SUBMITTED BY: 

 

Dan Martin 

Engineering Manager 

PROJECT: R2091-001103 DIV. NO. 1 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: Approve Change Order Nos. 3 and 4 to the Contract with 

Sepulveda Construction for the 944-1R Recycled Water Pump 

Station Upgrades and System Enhancements Project 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Otay Water District (District) Board of Directors (Board) 

approve Change Order Nos. 3 and 4 to the existing contract with 

Sepulveda Construction in the amounts of $52,642.88 and $28,427.49 

respectively for the 944-1R Recycled Water Pump Station Upgrades and 

System Enhancements Project (see Exhibit A for Project location).  

 

COMMITTEE ACTION:   

 

Please see Attachment A. 

 

PURPOSE: 

 

To obtain Board authorization for the General Manager to execute 

Change Order Nos. 3 and 4 in the amounts of $52,642.88 and 

$28,427.49, respectively, to the contract with Sepulveda Construction 

for the 944-1R Recycled Water Pump Station Upgrades and System 

Enhancements Project. 

 

ANALYSIS: 
 

At the April 6, 2011 Board Meeting, the Board awarded a construction 

contract in an amount of $1,162,423 to Sepulveda Construction for the 
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944-1R Recycled Water Pump Station Upgrades and System Enhancements 

Project. 

 

The Project constructs Phase 1 upgrades to the 944-1 Pump Station 

which will serve both the Central and Otay Mesa service areas as 

included in the November 2010 Water Resources Master Plan.  The Phase 

1 upgrades include the installation of a third pump and motor system.  

This added pump system will not only provide the additional capacity 

to meet the higher demands, but will provide redundancy in the event 

that a pump requires repairs and must be taken out of service.  Phase 

2 improvements will upgrade the two (2) existing pumps at a future 

date.  

 

The new pump and motor require a variety of electrical and 

instrumentation upgrades to the Pump Station.  HVAC improvements are 

also included with this Project to improve the air flow through the 

facility and thereby lower the temperature while the pumps are 

operating.  Part of the scope of this Project also includes providing 

a solution to several areas within the 944 pressure zone that 

experience higher than acceptable pressures.  In order to resolve the 

high pressure, three (3) Pressure Reducing Stations (PRS) were 

constructed in Olympic Parkway, Eastlake Parkway, and Otay Lakes 

Road.  The PRSs will reduce the pressure in three (3) areas of the 

944 system and create new lower pressure zones.  This solution is 

much more cost effective than replacing the existing pipelines in the 

three (3) areas along with valves that are currently receiving the 

higher pressure.    

 

To date, two (2) contract change orders have been issued on the 

Project.  Change Order No. 1 (CO No. 1) was issued as a time only 

change and addressed time impacts associated with utility conflicts, 

delays associated with the City of Chula Vista’s mark-out of 

facilities, and weather impacts.  In total twenty nine (29) days were 

added as a result of CO No. 1.  Change Order No. 2 (CO No. 2) was 

issued to provide three (3) additional Moore Process Controllers to 

properly control the two (2) existing pumps, along with the 

additional new pump, until such time that Phase 2 upgrades at the 

station are implemented. 

 

This report presents Change Order No. 3 (CO No. 3) and Change Order 

No. 4 (CO No. 4).  CO No. 3 (Exhibit B1) includes 16 items related to 

pump and piping modifications required to construct the new 

facilities in the existing station, modifications to the variable 

frequency drive (VFD) pad installation, modifications required to tie 

in the pressure reducing stations to the existing lines due to 

existing conditions, and credits associated with modified or deleted 

items.  A detailed breakdown and description of the items included in 
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CO No. 3, along with the associated costs, are shown in Exhibit B1.  

CO No. 3 also addresses contract time as a result of the items 

included in the Change Order.  A detailed assessment of the time 

associated with each change is provided in Exhibit B1.  In total, 52 

days will be added to the contract which will result in a revised 

total contract duration of 446 calendar days as a result of this CO 

No. 3. 

 

Change Order No. 4 includes four items, as provided in Exhibit B2.  

The items include furnishing digital outputs to the controllers, 

modifications to the support saddle of two (2) pipe stanchion 

supports, modifications associated with the ball check valve control 

strategy, and a credit for unused allowances provided under Bid Item 

13.  The detailed cost breakdown and description of the items 

included in CO No. 4 are shown in Exhibit B2.  CO No. 4 also 

addresses contract time as a result of the items included in the 

Change Order and the breakdown of time is reflected in Exhibit B2.  

The work to develop a Phase 1 instrumentation control strategy for 

the ball check valve/new pump and implement the required piping and 

electrical features added 178 days to the contract as requested by 

the contractor.  In total, CO No. 4 will add 181 days to the contract 

which will result in a revised total contract duration of 627 

calendar days. 

 

In summary, the net increase to the Project for CO No. 3 and CO No. 4 

is $81,070.37 and 233 calendar days. 

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer 

  

The total budget for CIP R2091, as approved in the FY 2014 budget, is 

$2,130,000.00.  Total expenditures, plus outstanding commitments and 

forecast, are $2,018,043.00.  See Attachment B for budget detail. 

 

Based on a review of the financial budgets, the Project Manager 

anticipates that the Project will be completed within the budget. 

 

Finance has determined that 100% of the funding is available from the 

Expansion Fund for CIP R2091. 

 

STRATEGIC GOAL: 

 

This Project supports the District’s Mission statement, “To provide 

high value water and wastewater services to the customers of the Otay 

Water District in a professional, effective, and efficient manner” 

and the General Manager’s Vision, “A District that is at the 

forefront in innovations to provide water services at affordable 

rates, with a reputation for outstanding customer service.”   
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LEGAL IMPACT: 

 

None. 
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ATTACHMENT A 
 

SUBJECT/PROJECT: 

 
R2091-001103 

 

Approve Change Order Nos. 3 and 4 to the Contract with 

Sepulveda Construction for the 944-1R Recycled Water Pump 

Station Upgrades and System Enhancements Project  

 

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee (Committee) 

reviewed this item at a meeting held on August 20, 2013.  The 

Committee supported Staff’s recommendation. 

 

NOTE: 

 

The "Committee Action" is written in anticipation of the Committee 

moving the item forward for Board approval.  This report will be sent 

to the Board as a Committee approved item, or modified to reflect any 

discussion or changes as directed from the Committee prior to 

presentation to the full Board. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 
 

ATTACHMENT B – Budget Detail 
 

SUBJECT/PROJECT: 

 
P2091-001103 

 

Approve Change Order Nos. 3 and 4 to the Contract with 

Sepulveda Construction for the 944-1R Recycled Water Pump 

Station Upgrades and System Enhancements Project  

 

 
 

Date Updated:   - 8/6/2013

Budget

2,130,000                                

Planning

Consultant Contracts                    19,775             19,775              -                     19,775               HDR ENGINEERING INC

5,817               5,817                -                     5,817                 PBS&J

Regulatory Agency Fees                  50                   50                     -                     50                      PETTY CASH CUSTODIAN

Service Contracts                       1,554               1,554                -                     1,554                 MAYER REPROGRAPHICS INC

414                 414                   -                     414                    SAN DIEGO UNION-TRIBUNE LLC

Standard Salaries                       19,370             19,370              -                     19,370               

Total Planning 46,980             46,980              -                     46,980               

Design 001102

Consultant Contracts                    5,451               5,451                -                     5,451                 FLOW SCIENCE INC

350                 350                   -                     350                    MWH CONSTRUCTORS INC

2,276               2,276                -                     2,276                 PBS&J

9,620               9,620                -                     9,620                 J C HEDEN AND ASSOCIATES INC

11,213             11,213              -                     11,213               JC HEDEN AND ASSOCIATES INC

74,288             74,288              -                     74,288               HDR ENGINEERING INC

66,185             66,185              -                     66,185               ENGINEERING PARTNERS INC, THE

INFRASTRUCTURE EQUIPMENT & MATERIALS    13                   13                     -                     13                      US BANK CORPORATE PAYMENT

OTHER AGENCY FEES                       5,000               5,000                -                     5,000                 CITY OF CHULA VISTA

Standard Salaries                       207,591           207,591             -                     207,591              

Total Design 381,986           381,986             -                     381,986              

Construction

Construction Contracts                  2,100               2,100                -                     2,100                 PERRY ELECTRIC

1,162,423        1,155,561          6,862                  1,162,423           SEPULVEDA CONSTRUCTION INC

52,643             52,643                52,643               CHANGE ORDER NO. 3

28,427             28,427                28,427               CHANGE ORDER NO. 4

Consultant Contracts                    4,913               4,913                -                     4,913                 CPM PARTNERS INC

34,050             20,550              13,500                34,050               ALYSON CONSULTING

3,150               3,150                -                     3,150                 ATKINS

4,230               4,230                -                     4,230                 ENGINEERING PARTNERS INC, THE

2,450               2,450                -                     2,450                 HDR ENGINEERING INC

INFRASTRUCTURE EQUIPMENT & MATERIALS    425                 425                   -                     425                    DENNY'S CONCRETE PUMPING

1,860               1,860                -                     1,860                 MINARIK CORPORATION

295                 295                   -                     295                    PENHALL COMPANY

13,735             13,735              -                     13,735               SAGE DESIGNS INC

190                 190                   -                     190                    US BANK CORPORATE PAYMENT

2,151               2,151                -                     2,151                 USA BLUE BOOK

459                 459                   -                     459                    T M PEMBERTON

OTHER AGENCY FEES                       3,000               3,000                -                     3,000                 CITY OF CHULA VISTA

1,040               1,040                -                     1,040                 SAN DIEGO COUNTY WATER

Professional Legal Fees                 1,588               1,588                -                     1,588                 STUTZ ARTIANO SHINOFF

Service Contracts                       2,168               2,168                -                     2,168                 MAYER REPROGRAPHICS INC

84                   84                     -                     84                      SAN DIEGO DAILY TRANSCRIPT

10,951             10,951              -                     10,951               SAN DIEGO GAS & ELECTRIC

12,507             12,507              -                     12,507               TECHKNOWSION INC

Standard Salaries                       244,237           224,237             20,000                244,237              

Total Construction 1,589,078        1,467,646          121,432              1,589,078           

Grand Total 2,018,043     1,896,611      121,432          2,018,043       

Vendor/Comments

Otay Water Dis t ric t

R2091-RecPS-927-1 Pump Stat ion Upgrade        

Commit ted Expenditures 

Outs tanding 

Commitment  & 

Forecast

Projec ted Final 

Cost
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CHANGE ORDER LOGCHANGE ORDER LOG
CIP Title: 944-1R Recycled Water Pump Station Upgrades & System EnhancementsCIP Title: 944-1R Recycled Water Pump Station Upgrades & System Enhancements

Project: R2091Project: R2091
Consultant/Contractor: Sepulveda Construction Subproject: 001103Consultant/Contractor: Sepulveda Construction p j

APPROVED       APPROVED
C O AMOUNT BY DATE DESCRIPTION TYPE C OC.O. AMOUNT BY DATE                 DESCRIPTION TYPE C.O.

1 $0.00 PM 6/21/2012 Change Order for time only to extend contract to 6/29/12 Owner1 $0.00 PM 6/21/2012 g y

2 $9 434 52 Div Mgr 1/3/2013 Additional Controller Mod les O ner2 $9,434.52 Div. Mgr 1/3/2013 Additional Controller Modules Owner

Change Order includes 16 items including items related toChange Order includes 16 items including items related to 
d i i difi ti difi ti t th VFDpump and piping modifications, modifications to the   VFD 

3 $52 642 88 Board installation, modifications required to tie in the pressure Owner3 $52,642.88 Board reducing stations to the existing lines, and credits associated Ownereduc g stat o s to t e e st g es, a d c ed ts assoc ated
with modified or deleted items This change order also addswith modified or deleted items.   This change order also adds 
52 days52 days.

Change Order includes 4 items including furnishingChange Order includes 4 items including furnishing 
additional digital outputs to the controllers modifications toadditional digital outputs to the controllers, modifications to 
th t ddl f t i t hi t4 $28 427 49 Board the support saddle of two pipe stanchion supports, Owner4 $28,427.49 Board modifications associated with the ball check valve control Owner

strategy, and a credit for unused allowance for Bid Item 13.strategy, and a credit for unused allowance for Bid Item 13.  
This change order also adds 181 daysThis change order also adds 181 days.

55
66
77
88
99

1010
1111
1212
1313
1414
1515
1616
1717
1818
1919
2020
2121
2222
2323
2424
2525

Total C.O.'s To Date: $90,504.89 7.8%$90,50 89 8%
O i i l C t t A t $1 162 423 00Original Contract Amount: $1,162,423.00
Current Contract Amount: $1 252 927 89Current Contract Amount: $1,252,927.89
Month Net C.O.$ Limit Authorization                           Absolute C.O.$    C.O. %$ $

8/13 $52 642 88 $2 000 Insp 0 0%8/13 $52,642.88 $2,000 Insp 0.0%
8/13 $28,427.49 $5,000 PM/Sr. Engr. 0.0%$ , $ , g

$10 000 DivM 0 0%$10,000 DivM 0.0%
$15,000 Chief 0.0%$15,000 Chief 0.0%
$25 000 AGM 0 0%$25,000 AGM 0.0%
$50,000 GM 0.0%$ ,
>$50000 Board $81 070 37 7 0%>$50000 Board $81,070.37 7.0%

P:\WORKING\CIP R2091 927 1 PS Recycled PS Upgrade\Construction\Change Orders\Copy of COLOG1 8/8/2013P:\WORKING\CIP R2091 - 927-1 PS Recycled PS Upgrade\Construction\Change Orders\Copy of COLOG1 8/8/2013
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STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: October 2, 2013 

SUBMITTED BY: 

 

Dan Martin 

Engineering Manager 

PROJECT: Various DIV. NO. ALL 

APPROVED BY: 
 

 Rod Posada, Chief of Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 

 
SUBJECT: Informational Item – Fourth Quarter Fiscal Year 2013 Capital 

Improvement Program Report 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Otay Water District (District) Board of Directors (Board) 

accept the Fourth Quarter Fiscal Year 2013 Capital Improvement 

Program (CIP) Report for review and receives a summary via PowerPoint 

presentation (see Attachment C). 

 

COMMITTEE ACTION:   

 

Please see Attachment A. 

 

PURPOSE: 

 

To update the Board about the status of all CIP project expenditures 

and to highlight significant issues, progress, and milestones on 

major projects. 

 

ANALYSIS: 

 

To keep up with growth and to meet our ratepayers' expectations to 

adequately deliver safe, reliable, cost-effective, and quality water, 

each year the District staff prepares a Six-Year CIP Plan that 

identifies the District’s infrastructure needs.  The CIP is comprised 

of four categories consisting of backbone capital facilities, 

replacement/renewal projects, capital purchases, and developer's 

reimbursement projects.



The Fourth Quarter Fiscal Year 2013 update is intended to provide a 

detailed analysis of progress in completing these projects within the 

allotted time and budget of $18 million.  Expenditures through the 

Fourth Quarter totaled approximately $11.5 million.  Approximately 

64% of the Fiscal Year 2013 expenditure budget was spent (see 

Attachment B).   

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer 

 

No fiscal impact as this is an informational item only. 

 

STRATEGIC GOAL: 

 

The Capital Improvement Program supports the District’s Mission 

statement, “To provide high value water and wastewater services to 

the customers of the Otay Water District, in a professional, 

effective, and efficient manner” and the General Manager’s Vision, “A 

District that is at the forefront in innovations to provide water 

services at affordable rates, with a reputation for outstanding 

customer service.” 

 

LEGAL IMPACT:  

 

None. 
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Attachments: Attachment A – Committee Action 

 Attachment B - Fiscal Year 2013 Fourth Quarter CIP 

Expenditure Report 

 Attachment C – Presentation 
 

 

  



 

 

 

 
   

ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

Various 

Informational Item – Fourth Quarter Fiscal Year 2013 

Capital Improvement Program Report 

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee (Committee) 

reviewed this item at a Committee Meeting held on August 20, 2013.  

The Committee supported Staff’s recommendation. 

 

 

 

 

NOTE: 

 

The “Committee Action” is written in anticipation of the Committee 

moving the item forward for Board approval.  This report will be sent 

to the Board as a Committee approved item, or modified to reflect any 

discussion or changes as directed from the Committee prior to 

presentation to the full Board. 









Otay Water District 

Capital Improvement Program 

Fiscal Year 2013 

Fourth Quarter Report   

(through June 30, 2013) 

Attachment C 

6/3/13 

803-3 Reservoir 



Background 
The approved CIP Budget for Fiscal Year 2013 consists of 
70 projects that total $18 million.  These projects are 
broken down into four categories. 

 

1. Capital Facilities $  7.6 million 

2. Replacement/Renewal $  9.6 million 

3. Capital Purchases $  0.8 million 

4. Developer Reimbursement $  0.0 million 

 

Overall expenditures through the Fourth Quarter Fiscal 
Year 2013 totaled $11.5 million, which is 64% of the Fiscal 
Year budget. 
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Fiscal Year 2013 

Fourth Quarter Update 
($1,000) 

CIP 

CAT 
Description 

FY 2013 

Budget  

FY 2013 

Expenditures  

% 

FY 2013 

Budget 

Spent 

Total Life-to-

Date Budget 

Total 

Life-to-Date 

Expenditures 

% 

Life-to-

Date 

Budget 

Spent 

1 Capital 

Facilities $7,588 $4,402 58% $111,138 $43,458 39% 

2 Replacement/ 

Renewal $9,559 $6,627 69% $59,506 $31,938 54% 

3 Capital 

Purchases $794 $459 58% $14,222 $9,020 63% 

4 Developer 

Reimbursement $53 $0 0% $6,513 $1 0% 

Total: 

$17,994 $11,488 64% $191,379 $84,417 44% 
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Fiscal Year 2013 
Fourth Quarter 

CIP Budget Forecast vs. Expenditures 
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 $17,994,000  

 $11,471,000  

 $-  
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Total Expenditures 



District Map of Major CIP Projects 
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CIP Projects in Construction 
 Calavo Gardens Sewer Rehabilitation 

(S2019, S2020, S2022, S2026) 

 Replacement of 4,500 Linear Feet of 
Sewer 

 Manhole Rehabilitation/Replacement 

 Capacity Upgrades 

 New Flow Control and Diversion 
Vault for Calavo Lift Station 

 $3.35M Budget 

 Start:   February 2012 

 Project Completed:   June 2013 
 

 

Above:  Installation of grating 
  supports in diversion Vault 
  at Rancho San Diego 
  Shopping Center 

 

Left:   Final Paving of Private Road  
  along Avocado Boulevard 
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CIP Projects in Construction 

 Reservoir 624-1 
Floating Cover 
Replacement 
(P2477) 

 Install New 
Reinforced 
Polypropylene 
Geomembrane 
Floating Reservoir 
Cover 

 $1.0M Budget 

 Start:   November 
2012 

 Project Completed: 
June 2013 

624-1 Reservoir  

Completed Construction  
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CIP Projects in Construction 
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 Hunte Parkway 30-Inch Potable 

Pipeline (P2514) 

 Installation of 2,250 LF of 

Polyurethane Coated Steel 

Pipe 

 $1.69M Budget 

 Start:   April 2012 

 Project Completed:  June 2013 

Above and Left: 

Final paving on Hunte Parkway  

 

4/16/13 

4/16/13 



CIP Projects in Construction 

 Orange Avenue/I-805 12-inch 
Potable Water Installation 
(P2513) 

 Installation of New 12-inch 
Water Line To Replace The 
Palomar Avenue Line During 
Palomar Bridge Replacement 
By Caltrans 

 $1.30M Budget 

 Start:   January 2013 

 Estimated Completion:   August 
2013 

Installation of 10-inch hot tap connection at Melrose  
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CIP Projects in Construction 
 803-3 & 832-2 Reservoir 

Interior/Exterior Coating & 

Upgrades(P2518/P2519) 

 Remove and Replace Deteriorating 

Reservoir Coatings & Structural 

Modifications 

 $1.53M Budget 

 Start:   March 2013 

 Estimated Completion:   August 2013 

 
Above: 803-3 Reservoir Interior 

 Coating Progress 

 

 

Below: 832-2 Ventilation and Interior 

 Blasting Equipment 
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Construction Contract Status 
CIP NO. PROJECT TITLE CONTRACTOR BASE BID AMOUNT 

CONTRACT AMOUNT 

W/ ALLOWANCES 

NET CHANGE ORDERS 

LTD* CURRENT 

CONTRACT 

AMOUNT 

TOTAL                  

EARNED                     

TO DATE 

% CHANGE ORDERS 

W/ ALLOWANCE 

CREDIT** 

% COMPLETE 

EST.                  

COMP.                

DATE PROJECT 

TOTAL 
% 

R2091 

944-1R RecycledPump 

Station Upgrade & 

System Enhancments 

Sepulveda $1,099,423  $1,162,423  $0  0.0% $1,150,074  $1,117,164  -1.1% 97.1% August 2013 

R2096 RWCWRF Upgrades Newest $3,349,000  $3,499,000  $81,922  2.4% $3,526,098  $3,526,098  0.8% 100.0% 
Complete Apr 

2013 

P2370 
La Presa System 

Improvements 
TC Construction $938,995  $978,995  $82,548  8.8% $1,041,543  $1,041,543  6.4% 100.0% 

Complete Aug 

2012 

S2019/S2020/

S2022/S2026 

Calavo Gardens Sewer 

Rehabilitation 

Garcia Juarez 

Construction 
$2,232,275  $2,316,275  $62,960  2.8% $2,324,735  $2,323,837  0.4% 100.0% 

Complete Jun 

2013 

P2491 850-3 Reservoir Coating 
Advanced Industrial 

Services 
$273,300  $293,300  $400  0.1% $293,700  $293,700  0.1% 100.0% 

Complete Aug 

2012 

P2514 
30-Inch Potable Pipeline 

in Hunte Parkway 
Sepulveda $1,172,257  $1,212,257  $109,223  9.3% $1,301,481  $1,290,880  7.4% 99.2% 

Complete Jun 

2013 

P2477 
Reservoir 624-1 Cover 

Replacement 
Layfield $457,050  $497,050  $183,408  40.1% $640,458  $640,458  28.9% 100.0% 

Complete Jun 

2013 

P2513 

Orange Avenue/I-805 12" 

Potable Water 

Installation 

Basile $767,000  $872,000  $19,290  2.5% $891,290  $801,917  2.2% 90.0% Aug 2013 

P2518/P2519 
803-3 & 832-2 Reservoir 

Coating 

Advanced Industrial 

Services 
$876,900  $946,900  $0  0.0% $876,900  $625,575  -7.4% 71.3% Aug 2013 

    TOTALS: $11,166,200  $11,778,200  $539,750  4.8% $12,046,277  $11,661,172  2.3%     

*NET CHANGE ORDERS DO NOT INCLUDE ALLOWANCE ITEM CREDITS.  IT'S A TRUE CHANGE ORDER PERCENTAGE FOR THE PROJECT 

**THIS CHANGE ORDER RATE INCLUDES THE CREDIT FOR UNUSED ALLOWANCES 



Consultant Contract Status 
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Consultant

CIP 

No. Project Title

 Original 

Contract  

Amount 

 Total 

Change 

Orders 

 Revised 

Contract 

Amount 

 Approved 

Payment To 

Date 

%

Change 

Orders

%

Project 

Complete

Date of 

Signed 

Contract

End Date 

of 

Contract

PLANNING

ARCADIS U.S., INC. Varies WASTEWATER MANAGEMENT PLAN FY12-13  $     349,979.36  $               -    $     349,979.36  $   344,971.86 0.0% 98.6% 8/3/2011 12/31/2013

NARASIMHAN CONSULTING Varies HYDRAULIC MODELING SERVICES  $     175,000.00  $               -    $     175,000.00  $     68,957.00 0.0% 39.4% 5/2/2011 6/30/2014

TRAN CONSULTING ENGINEERS S1201

SANITARY SEWER CCTV INSPECTION AND 

CONDITION ASSESSMENT  $     560,025.00  $               -    $     560,025.00  $   549,013.25 0.0% 98.0% 1/20/2010

6/30/2013

COMPLETE

DESIGN

AECOM P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (DESIGN ENGINEER)  $  3,910,297.00  $               -    $  3,910,297.00  $   263,145.71 0.0% 6.7% 1/3/2011 6/30/2016

AEGIS ENGINEERING MGMT INC VARIES AS-NEEDED DESIGN SERVICES FY13-14  $     300,000.00  $               -    $     300,000.00  $       2,890.00 0.0% 1.0% 11/1/2012 6/30/2014

ARCADIS U.S., INC.

P2434, 

P2511

VALUE ENGINEERING AND CONSTRUCTIBILITY 

REVIEW  $     153,628.00  $               -    $     153,628.00  $     65,308.73 0.0% 42.5% 1/18/2012 6/30/2014

ATKINS Varies

AS-NEEDED ENGINEERING DESIGN SERVICES 

FY12-13  $     175,000.00  $               -    $     175,000.00  $   143,581.06 0.0% 82.0% 10/25/2011 6/30/2015

BSE ENGINEERING INC Varies AS-NEEDED ELECTRICAL SERVICES  $     100,000.00  $               -    $     100,000.00  $                  -   0.0% 0.0% 6/1/2012 6/30/2014

BUSTAMANTE & ASSOCIATES P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $       39,500.00  $               -    $       39,500.00  $       7,000.00 0.0% 17.7% 1/1/2013 10/31/2013

DARNELL & ASSOCIATES Varies AS-NEEDED TRAFFIC ENGINEERING SERVICES  $     175,000.00  $  49,330.00  $     224,330.00  $   224,117.50 28.2% 99.9% 1/20/2010

12/31/2012

COMPLETE

DARNELL & ASSOCIATES Varies AS-NEEDED TRAFFIC ENGINEERING SERVICES  $     125,000.00  $               -    $     125,000.00  $                  -   0.0% 0.0% 6/12/2012 6/30/2014

ENGINEERING PARTNERS INC, THE Varies AS-NEEDED ELECTRICAL DESIGN SERVICES  $     100,000.00  $               -    $     100,000.00  $     93,580.00 0.0% 93.6% 10/7/2009

4/30/2013

COMPLETE

HECTOR MARES-COSSIO P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $       45,000.00  $               -    $       45,000.00  $     43,200.00 0.0% 96.0% 2/9/2011

12/31/2012

COMPLETE

HECTOR MARES-COSSIO P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $       11,250.00  $               -    $       11,250.00  $       7,200.00 0.0% 64.0% 1/1/2013

3/31/2013

COMPLETE

HECTOR MARES-COSSIO P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $     120,000.00  $               -    $     120,000.00  $       7,200.00 0.0% 6.0% 4/1/2013 3/31/2015

LEE & RO INC Varies AS-NEEDED ENGINEERING DESIGN SERVICES  $     175,000.00  $  23,660.00  $     198,660.00  $   198,535.07 13.5% 99.9% 6/30/2010

6/30/2013

COMPLETE

LEE & RO INC P2511 OTAY INTERCONNECT PIPELINE  $  2,769,119.00  $               -    $  2,769,119.00  $   938,977.08 0.0% 33.9% 11/4/2010 12/31/2015

MICHAEL D.KEAGY REAL ESTATE VARIES AS-NEEDED APPRAISAL SERVICES FY13-14  $       45,000.00  $               -    $       45,000.00  $                  -   0.0% 0.0% 9/5/2012 6/30/2014

MTGL INC. Varies

AS-NEEDED GEOTECHNICAL CONSULTING 

SERVICES  $     175,000.00  $               -    $     175,000.00  $   150,784.80 0.0% 86.2% 6/23/2010

6/30/2013

COMPLETE

MWH AMERICAS INC. R2096

RWCWRF UPGRADE PROJECT

(DESIGN ENGINEER)  $     458,813.00  $143,548.00  $     602,361.00  $   590,028.65 31.3% 98.0% 10/14/2009

6/30/2013

COMPLETE

REA & PARKER RESEARCH P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $       14,500.00  $               -    $       14,500.00  $     14,500.00 0.0% 100.0% 1/6/2013

6/28/13

COMPLETE

SILVA SILVA CONSULTING P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $     104,000.00  $               -    $     104,000.00  $     56,000.00 0.0% 53.8% 5/1/2012 6/30/2014
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SOUTHERN CALIFORNIA SOIL VARIES GEOTECHNICAL SERVICES FY13-15  $     175,000.00  $               -    $     175,000.00  $                  -   0.0% 0.0% 12/10/2012 6/30/2015

TETRA TECH, INC P2434 RANCHO DEL REY WELL - PHASE 2  $     724,493.50  $  23,749.00  $     748,242.50  $   404,445.17 3.3% 54.1% 4/21/2011 12/31/2014

UTILITY SERVICE COMPANY INC Varies AS-NEEDED SURVEYING SERVICES  $       11,700.00  $               -    $       11,700.00  $     11,700.00 0.0% 100.0% 4/16/2012

8/31/2012

COMPLETE

V & A CONSULTING Varies

PROFESSIONAL CORROSION SERVICES

FY12-13  $     392,729.00  $               -    $     392,729.00  $   234,666.07 0.0% 59.8% 6/23/2011 9/30/2013

CONSTRUCTION SERVICES

ALTA LAND SURVEYING, INC. Varies AS-NEEDED SURVEYING SERVICES  $     175,000.00  $               -    $     175,000.00  $   141,858.75 0.0% 81.1% 8/15/2011 6/30/2014

ALYSON CONSULTING VARIES CONSTRUCTION MGMT/INSPECTION FY13-15  $     350,000.00  $               -    $     350,000.00  $     88,000.00 0.0% 25.1% 10/24/2012 6/30/2015

RBF CONSULTING

R2058, 

R2077, 

R2087

OTAY MESA RECYCLED WATER SUPPLY LINK 

(CONSTRUCTION MANAGEMENT)  $     708,560.00  $     708,560.00  $     13,960.00 0.0% 2.0% 3/24/2010

12/31/2012

COMPLETE

SAIC ENERGY, ENVIRONMENT & 

INFRASTRUCTURES, LLC R2096

RWCWRF UPGRADE PROJECT

(CONSTRUCTION MANAGEMENT)  $     359,013.32  $  34,551.52  $     393,564.84  $   393,564.84 9.6% 100.0% 8/15/2011

9/30/2012

COMPLETE

VALLEY CONSTRUCTION 

MANAGEMENT Varies

AS-NEEDED CONSTRUCTION MANAGEMENT 

AND INSPECTION SERVICES FY12-13  $     175,000.00  $    6,245.00  $     181,245.00  $   181,240.00 3.6% 100.0% 10/25/2011

6/30/2013

COMPLETE

ENVIRONMENTAL

A.D. HINSHAW Varies CONSULTING SERVICES FOR JWA's CEQA  $       34,625.25  $               -    $       34,625.25  $       8,500.51 0.0% 24.6% 3/25/2010

6/30/2014

COMPLETE

ICF INTERNATIONAL (aka JONES & 

STOKES ASSOCIATES) Varies

AS-NEEDED ENVIRONMENTAL CONSULTING 

SERVICES  $     375,000.00  $               -    $     375,000.00  $   250,515.02 0.0% 66.8% 9/9/2010 6/30/2014

MERKEL & ASSOCIATES Varies

SAN MIGUEL HABITAT MANAGEMENT AREA 

AND CIP-ASSOCIATED MITIGATION PROJECTS  $     359,079.00  $               -    $     359,079.00  $   192,938.63 0.0% 53.7% 12/14/2011 12/31/2014

RECON P2494 PREPARATION OF THE SUBAREA PLAN            $     270,853.00  $               -    $     270,853.00  $   190,221.86 0.0% 70.2% 3/28/2008 6/30/2015

TECHNOLOGY ASSOCIATES P2494 CONSULTING SERVICES FOR JWA's NCCP  $       34,625.25  $  41,825.26  $       76,450.51  $     42,422.49 120.8% 55.5% 4/5/2010

6/30/2013

COMPLETE

THE RICK ALEXANDAR COMPANY 

(TRAC) P2494 CONSULTING SERVICES FOR JWA's NCCP  $       20,201.75  $               -    $       20,201.75  $     14,450.22 0.0% 71.5% 3/17/2010

6/30/2013

COMPLETE

WATER RESOURCES

MICHAEL R. WELCH P2481 ENGINEERING PLANNING SVCS.  $       40,000.00  $               -    $       40,000.00  $     30,375.00 0.0% 75.9% 3/25/2009 6/30/2015

PUBLIC SERVICES

AEGIS ENGINEERING MANAGEMENT Varies

RECYCLED WATER PLAN CHECKING, RETROFIT, 

AND INSPECTION SERVICES FOR DEVELOPER 

PROJECTS  $     300,000.00  $               -    $     300,000.00  $   283,460.97 0.0% 94.5% 1/20/2010 12/30/2013

AEGIS ENGINEERING MANAGEMENT Varies

RECYCLED WATER PLAN CHECKING, RETROFIT, 

AND INSPECTION SERVICES FOR DEVELOPER 

PROJECTS  $     300,000.00  $               -    $     300,000.00  $   280,622.90 0.0% 93.5% 11/24/2010 12/30/2013

TOTALS:  $14,886,991.43  $322,908.78  $15,209,900.21  $6,531,933.14 2.2%
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